Release-1	23-05-15	23-05-26	10d
Group Meeting 1	23-05-15	23-05-15	1d
Data Model	23-05-15	23-05-22	6d
Group Meeting 2	23-05-22	23-05-22	1d
Spring Boot Project	23-05-23	23-05-24	2d
React Application	23-05-24	23-05-25	2d
Checking For Total Work Of Release 1	23-05-26	23-05-26	1d
Release-2	23-05-27	23-06-23	21d
Group Meeting 3	23-05-29	23-05-29	1d
User Management	23-05-27	23-06-09	11d
Group Meeting 4	23-06-05	23-06-05	1d
Create a workspace and boards	23-06-10	23-06-23	11d
Group Meeting 5	23-06-12	23-06-12	1d
Group Meeting 6	23-06-19	23-06-19	1d
Release-3	23-06-24	23-08-01	28d
Group Meeting 6	23-06-26	23-06-26	1d
Group Meeting 7	23-07-03	23-07-03	1d
Group Meeting 8	23-07-10	23-07-10	1d
Task management	23-06-24	23-07-14	16d
Group Meeting 9	23-07-17	23-07-17	1d
Group Meeting 10	23-07-24	23-07-24	1d
Group Meeting 11	23-07-31	23-07-31	1d
Search and filter	23-07-15	23-08-01	13d



